

**Timeline June 30, 2014 – January 12, 2018**  
**Atlantic Coast Pipeline**  
**Within State Historic Preservation Office**  
**And**  
**Office of State Archaeology**

June 30, 2014 – September 11, 2014

First letter from Dominion concerning project concerning their plans for archaeological and above-ground historic resources. Responded with questions about consultants' qualifications and need to set up meetings with staff to ensure that all players understood requirements and expectations for the survey and evaluation work. Meetings between archaeological consultants and Office of State Archeology (OSA) staff.

On-going correspondence about architectural consultants.

June 2015 – November 2017

Multiple archaeological reports received as field work progressed, comments provided. Very confusing as reports continue to come in, including that some Phase II reports began to be sent in starting in November 2016, while still considering the first reports and needing site and cemetery forms for them.

October 2015 – November 2016

Received several architectural survey reports and addendums. Commented, noting that they were not to our standards and asking for more information, Dominion changed architectural consultants due to on-going concerns about the original firm's ability to provide acceptable products.

March 2017 – June 2017

Met with new architectural consultants to better understand what we are expecting and what they have done and will be doing. Received and commented on several addendums to architectural survey.

August 2-10 – October 2017

Received and reviewed Site Avoidance Plan and Cemetery Treatment Plan while still reviewing previous archaeological reports

September 26, 2017

Concurred on all the eligible and not eligible architectural properties and that none of the eligible architectural properties will be adversely affected by the pipeline project.

November 2017- December 2017

FERC issues determination of adverse effect for entire pipeline and sends draft PA for review and comment. (Our comments of December 4, 2017 attached)

January 9 -12, 2017

Offered comments on revised/final draft PA (attached). They were not included. Provided final PA to Dr. Cherry, SHPO for consideration and signature.